

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	03 October 2026	Team ID	SWTID-2026-6497
Project Name	Import Data using Transform Maps (Spreadsheet)	Maximum Marks	5 Marks
Technology	ServiceNow	Project Type	Group Project
Team Members	Rasathi C, Nagaharshini N, Mugilvani U, Ramya R, Rithika V		

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Creation of Spreadsheet and Table	USN-1	As a user, I can prepare the employee spreadsheet with the required fields for import.	3	High	Rasathi C, Nagaharshini N, Mugilvani U, Ramya R, Rithika V
Sprint-1	Creation of Spreadsheet and Table	USN-2	As a user, I can prepare the target table structure for the imported employee data.	2	High	Rasathi C, Nagaharshini N, Mugilvani U, Ramya R, Rithika V
Sprint-2	Creation of Import Set Table and Transform Map	USN-3	As a user, I can create an Import Set Table to stage spreadsheet data.	3	High	Rasathi C, Nagaharshini N, Mugilvani U, Ramya R, Rithika V
Sprint-2	Creation of Import Set Table and Transform Map	USN-4	As a user, I can create a Transform Map and map source fields to target fields.	3	High	Rasathi C, Nagaharshini N, Mugilvani U, Ramya R, Rithika V
Sprint-3	Transform Data, Validate and Enable Coalesce	USN-5	As a user, I can transform the imported data and validate the created records.	3	High	Rasathi C, Nagaharshini N, Mugilvani U, Ramya R, Rithika V
Sprint-3	Transform Data, Validate and Enable Coalesce	USN-6	As a user, I can enable coalesce to avoid duplicate records during import.	3	High	Rasathi C, Nagaharshini N, Mugilvani U, Ramya R, Rithika V

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-4	Creation of Reports & Dashboards	USN-7	As a user, I can create reports to verify the imported employee data.	2	Medium	Rasathi C, Nagaharshini N, Mugilvani U, Ramya R, Rithika V
Sprint-4	Creation of Reports & Dashboards	USN-8	As a user, I can create a dashboard to display import and validation results.	2	Medium	Rasathi C, Nagaharshini N, Mugilvani U, Ramya R, Rithika V

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	5	40 min	03 Oct 2026	03 Oct 2026	TBD	TBD
Sprint-2	6	40 min	03 Oct 2026	03 Oct 2026	TBD	TBD
Sprint-3	6	40 min	03 Oct 2026	03 Oct 2026	TBD	TBD
Sprint-4	4	40 min	03 Oct 2026	03 Oct 2026	TBD	TBD

Velocity:

For this project, the planned team velocity can be calculated from completed story points over the sprint duration. The exact average velocity will be updated after sprint completion.

Sprint	Story Points	Duration	Velocity (points/day)
Sprint-1	5	1 day	5

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is used to track measurable progress during a sprint.

Day	Planned Remaining Story Points	Actual Remaining Story Points
Day 1	21	TBD
Day 2	16	TBD
Day 3	11	TBD
Day 4	6	TBD
Day 5	3	TBD
Day 6	0	TBD

Project Overview

Project: Import Data using Transform Maps (Spreadsheet)

This micro project focuses on importing structured data from an external spreadsheet into the ServiceNow platform using Import Sets and Transform Maps. The spreadsheet data is first loaded into an Import Set table as a staging area. A Transform Map is then configured to map source fields to the appropriate target table fields. After transformation, records are created in the target table and validated to ensure data integrity.

The project covers spreadsheet preparation, Import Set Table creation, Transform Map configuration, data transformation, validation, coalesce configuration to avoid duplicate records, and creation of reports and dashboards.

Milestones

Milestone	Description	Complexity	Duration
Milestone 1	Creation of Spreadsheet and Table	Medium	40 min
Milestone 2	Creation of Import Set Table and Transform Map	Medium	40 min
Milestone 3	Transform Data, Validate and Enable Coalesce to Avoid Duplicate Records	Medium	40 min
Milestone 4	Creation of Reports & Dashboards	Medium	40 min

Reference:

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
<https://www.atlassian.com/agile/tutorials/burndown-charts>
<https://www.atlassian.com/agile/project-management>
<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
<https://www.atlassian.com/agile/tutorials/epics>
<https://www.atlassian.com/agile/tutorials/sprints>
<https://www.atlassian.com/agile/project-management/estimation>